



Information uploaded on the web-page applies to the projects planned through 2017 - 2020 and may be corrected without prior notification



PROJECT NAME	PROJECT STATUS/CONSTRUCTION COMMENCEMENT	START OF CONSTRUCTION	END OF CONSTRUCTION	CATEGORY	IMPLEMENTING AUTHORITY	REGION	TENDER URL
Rehabilitation of Supsa-Guliani road, Lanchkhuti municipality	Completed	07.2015	11.2017	Rehabilitation of vehicle roads/bridges	Municipality	Guria	Tender Url
Accomplishment of Lanchkhuti town center, Lanchkhuti municipality	Completed	12.2015	10.2017	Accomplishment	Municipality	Guria	Tender Url
Arrangement of asphalt pavement on the road to Ninoshvili house museum, Lanchkhuti municipality	Completed	05.2016	08.2017	Rehabilitation of vehicle roads/bridges	Municipality	Guria	Tender Url
Construction of kindergarten in Lesi administrative unit, Lanchkhuti municipality	Completed	05.2016	09.2017	Social/Public infrastructure	Municipality	Guria	Tender Url

PROJECT NAME	PROJECT STATUS/CONSTRUCTION COMMENCEMENT	START OF CONSTRUCTION	END OF CONSTRUCTION	CATEGORY	IMPLEMENTING AUTHORITY	REGION	TENDER URL
Construction of kindergarten in Nigoiti administrative unit, Lanchkhuti municipality	Completed	05.2016	09.2017	Social/Public infrastructure	Municipality	Guria	Tender Url
Rehabilitation of kindergarten in Shukhuti administrative unit, Lanchkhuti municipality	Completed	05.2016	09.2017	Social/Public infrastructure	Municipality	Guria	Tender Url
Construction of water supply system of Gomismta resort, Ozurgeti municipality	Completed	08.2016	12.2017	Construction/Rehabilitation of Water Supply System	Municipality	Guria	Tender Url
Rehabilitation of culture house in village Dzimiti, Ozurgeti municipality	Completed	03.2017	07.2017	Cultural heritage monuments and adjacent infrastructure	Municipality	Guria	Tender Url
Rehabilitation works of damaged roads in town Ozurgeti, Ozurgeti municipality	Construction Commencement: 2017	03.2017	12.2017	Rehabilitation of vehicle roads/bridges	Municipality	Guria	
Arrangement of reinforced concrete drainage channels on 5 streets in town Lanchkhuti, Lanchkhuti municipality	Construction Commencement: 2017	03.2017	12.2017	Drainage systems	Municipality	Guria	
Arrangement of asphalt pavement on the road to Ninoshvili house museum, Lanchkhuti municipality	Construction Commencement: 2017	03.2017	12.2017	Rehabilitation of vehicle roads/bridges	Municipality	Guria	
Rehabilitation of irrigation system headwork of village Likhauri, Ozurgeti municipality	Completed	04.2017	08.2017	Construction/Rehabilitation of Water Supply System	Municipality	Guria	Tender Url

PROJECT NAME	PROJECT STATUS/CONSTRUCTION COMMENCEMENT	START OF CONSTRUCTION	END OF CONSTRUCTION	CATEGORY	IMPLEMENTING AUTHORITY	REGION	TENDER URL
Closure of the existing landfill, Lanchkhuti	Completed	04.2017	06.2017	Closure of the existing landfill	Solid Waste Management Company Of Georgia	Guria	
Rehabilitation of culture house in village Amagleba, Chokhatauri municipality	Completed	05.2017	10.2017	Cultural heritage monuments and adjacent infrastructure	Municipality	Guria	Tender Url
Rehabilitation of old administrative building in village Zomleti in order to allocate kindergarten, library and youth center, Chokhatauri municipality	Completed	05.2017	08.2017	Cultural heritage monuments and adjacent infrastructure	Municipality	Guria	Tender Url
Rehabilitation of village Vakijvari (Pampaleti) - village Mtispiri motor road, Ozurgeti municipality	Completed	05.2017	10.2017	Rehabilitation of vehicle roads/bridges	Municipality	Guria	Tender Url
Arrangement of the square in village Shuapartskhma, Chokhatauri municipality	Completed	06.2017	09.2017	Accomplishment	Municipality	Guria	Tender Url
Construction of Varlam Simonishvili ethnography museum in village Shemokmedi, Ozurgeti municipality	Completed	06.2017	10.2017	Cultural heritage monuments and adjacent infrastructure	Municipality	Guria	Tender Url
Rehabilitation of village Gagma Dvabzu - village Bakhvi motor road, Ozurgeti municipality	Completed	06.2017	10.2017	Rehabilitation of vehicle roads/bridges	Municipality	Guria	Tender Url
Arrangement of asphalt-concrete cover on the road connecting village Bokhvauri - village Shemokmedi, Ozurgeti municipality	Completed	06.2017	10.2017	Rehabilitation of vehicle roads/bridges	Municipality	Guria	Tender Url

PROJECT NAME	PROJECT STATUS/CONSTRUCTION COMMENCEMENT	START OF CONSTRUCTION	END OF CONSTRUCTION	CATEGORY	IMPLEMENTING AUTHORITY	REGION	TENDER URL
Rehabilitation of village Ozurgeti - village Gurianti motor road, Ozurgeti municipality	Completed	06.2017	10.2017	Rehabilitation of vehicle roads/bridges	Municipality	Guria	Tender Url
Rehabilitation of village Nagomari motor road, Ozurgeti municipality	Completed	06.2017	10.2017	Rehabilitation of vehicle roads/bridges	Municipality	Guria	Tender Url
Rehabilitation works of arranging asphalt-concrete on 6 units of damaged roads in Ozurgeti city - Batumi, Rustaveli, Chokhatauri, Danchenko, Akaki Bakradze and Kutaisi streets, town Ozurgeti municipality	Completed	06.2017	11.2017	Rehabilitation of vehicle roads/bridges	Municipality	Guria	Tender Url
Repair works of #4 kindergarten on Niko Nikoladze street, town Ozurgeti municipality	Completed	06.2017	01.2018	Social/Public infrastructure	Municipality	Guria	Tender Url
Rehabilitation of internal roads in Chibati and Lesi administrative units of Lanchkhuti city, Lanchkhuti municipality	Completed	06.2017	07.2017	Rehabilitation of vehicle roads/bridges	Municipality	Guria	Tender Url
Rehabilitation of local significance motor road connecting Buknari-kvenobani-Khidistavi villages (partially repair holes with asphalt-concrete, partially arrange asphalt-concrete cover on 6km), Chokhatauri municipality	Completed	07.2017	09.2017	Rehabilitation of vehicle roads/bridges	Municipality	Guria	Tender Url

PROJECT NAME	PROJECT STATUS/CONSTRUCTION COMMENCEMENT	START OF CONSTRUCTION	END OF CONSTRUCTION	CATEGORY	IMPLEMENTING AUTHORITY	REGION	TENDER URL
Arrangement of asphalt-concrete cover on local significance roads of Sachamiaseri and Zemokheti administrative units, Chokhatauri municipality	Completed	07.2017	09.2017	Rehabilitation of vehicle roads/bridges	Municipality	Guria	Tender Url
Arrangement of asphalt-concrete cover on Guria street extension, culverts and concrete stormwater canals in the turnings of Ninoshvili and Guramishvili streets in borough Chokhatauri, Chokhatauri municipality	Completed	07.2017	09.2017	Rehabilitation of vehicle roads/bridges	Municipality	Guria	Tender Url
Arrangement of asphalt-concrete cover on Ramishvili and Burchuladze streets of borough Chokhatauri, Chokhatauri municipality	Completed	07.2017	09.2017	Rehabilitation of vehicle roads/bridges	Municipality	Guria	Tender Url
Arrangement of asphalt-concrete cover on Dolidze street of borough Chokhatauri, Chokhatauri municipality	Completed	07.2017	09.2017	Rehabilitation of vehicle roads/bridges	Municipality	Guria	Tender Url
Construction of Artem Erkomaishvili singing and chanting museum in village Makvaneti, Ozurgeti municipality	Ongoing	07.2017	08.2018	Cultural heritage monuments and adjacent infrastructure	Municipality	Guria	Tender Url
Arrangement of asphalt concrete cover on local significance roads in Kokhnari and Sachamiaseri administrative units, Chokhatauri municipality	Completed	07.2017	09.2017	Rehabilitation of vehicle roads/bridges	Municipality	Guria	Tender Url

PROJECT NAME	PROJECT STATUS/CONSTRUCTION COMMENCEMENT	START OF CONSTRUCTION	END OF CONSTRUCTION	CATEGORY	IMPLEMENTING AUTHORITY	REGION	TENDER URL
Arrangement of asphalt concrete cover on local significance roads in Khidistavi and Jvartsma administrative units, Chokhatauri municipality	Completed	07.2017	09.2017	Rehabilitation of vehicle roads/bridges	Municipality	Guria	Tender Url
Arrangement of asphalt concrete cover on local significance roads in Erketi and Goraberejouli administrative units, Chokhatauri municipality	Completed	07.2017	09.2017	Rehabilitation of vehicle roads/bridges	Municipality	Guria	Tender Url
Arrangement of asphalt concrete cover on local significance roads in Guturi and Dablatsikhe administrative units, Chokhatauri municipality	Completed	07.2017	09.2017	Rehabilitation of vehicle roads/bridges	Municipality	Guria	Tender Url
Arrangement of asphalt concrete cover on local significance roads in Shua Amaghleba and Gogolesubani administrative units, Chokhatauri municipality	Completed	07.2017	10.2017	Rehabilitation of vehicle roads/bridges	Municipality	Guria	Tender Url
Construction of Samtredia-Grigoleti section of E-60 highway (LOT III)	Ongoing	07.2017	11.2019	Construction of vehicle roads/bridges	Roads Department of Georgia	Guria	
Drinking water supply system arrangement in borough Laituri, Ozurgeti municipality	Ongoing	07.2017	11.2018	Construction/Rehabilitation of Water Supply System	Municipal Development Fund of Georgia	Guria	
Rehabilitation of kindergarten in village Basileti, Chokhatauri municipality	Completed	08.2017	11.2017	Social/Public infrastructure	Municipality	Guria	Tender Url

PROJECT NAME	PROJECT STATUS/CONSTRUCTION COMMENCEMENT	START OF CONSTRUCTION	END OF CONSTRUCTION	CATEGORY	IMPLEMENTING AUTHORITY	REGION	TENDER URL
Construction of kindergarten in village Bukistsikhe, Chokhatauri municipality	Ongoing	08.2017	06.2018	Social/Public infrastructure	Municipality	Guria	Tender Url
Rehabilitation of old administrative building in village Vani in order to allocate library and youth center and completion of rehabilitation of former administrative building damaged by the fire in village Goraberejouli, Chokhatauri municipality	Completed	08.2017	11.2017	Cultural heritage monuments and adjacent infrastructure	Municipality	Guria	Tender Url
Town improvement works in borough Chokhatauri, Chokhatauri municipality	Completed	08.2017	10.2017	Accomplishment	Municipality	Guria	Tender Url
NPLE Sports Center, repair works of Gvimbalaurei wrestling hall, Lanchkhuti Municipality	Completed	08.2017	10.2017	Social/Public infrastructure	Municipality	Guria	Tender Url
Arrangement of asphalt-concrete cover on 5 streets of Lanchkhuti municipality administrative units (Dumbadze street, Muskhelishvili street, stalini street, Urushadze street, Sameba street), Lanchkhuti Municipality	Completed	08.2017	10.2017	Rehabilitation of vehicle roads/bridges	Municipality	Guria	Tender Url
Arrangement of the bridge in Nigvziani administrative unit, Lanchkhuti municipality	Completed	08.2017	12.2017	Rehabilitation of vehicle roads/bridges	Municipality	Guria	Tender Url
Arrangement of 20m long bridge in Jurukveti administrative unit, Lanchkhuti municipality	Completed	08.2017	12.2017	Rehabilitation of vehicle roads/bridges	Municipality	Guria	Tender Url

PROJECT NAME	PROJECT STATUS/CONSTRUCTION COMMENCEMENT	START OF CONSTRUCTION	END OF CONSTRUCTION	CATEGORY	IMPLEMENTING AUTHORITY	REGION	TENDER URL
Restoration of the damaged bridge in Jurukveti administrative unit, Lanchkhuti municipality	Completed	08.2017	12.2017	Rehabilitation of vehicle roads/bridges	Municipality	Guria	Tender Url
Restoration of the damaged bridge #3 in Jurukveti administrative unit, Lanchkhuti municipality	Completed	08.2017	12.2017	Rehabilitation of vehicle roads/bridges	Municipality	Guria	Tender Url
Arrangement of the bridge in Lesi administrative unit, Lanchkhuti municipality	Completed	08.2017	12.2017	Rehabilitation of vehicle roads/bridges	Municipality	Guria	Tender Url
Restoration of the bridge on the road connecting Atsana-Aketi, Lanchkhuti municipality	Completed	08.2017	12.2017	Rehabilitation of vehicle roads/bridges	Municipality	Guria	Tender Url
Arrangement of asphalt concrete cover on local significance roads in Nabeghlavi, Khevi and Zoti administrative units, Chokhatauri municipality	Completed	08.2017	10.2017	Rehabilitation of vehicle roads/bridges	Municipality	Guria	Tender Url
Arrangement of asphalt concrete cover on local significance roads in Partskhma administrative unit, Chokhatauri municipality	Completed	08.2017	10.2017	Rehabilitation of vehicle roads/bridges	Municipality	Guria	Tender Url
Rehabilitation of the motor road connecting villages Tsitelmta - Makvaneti, Ozurgeti municipality	Ongoing	09.2017	06.2018	Rehabilitation of vehicle roads/bridges	Municipality	Guria	Tender Url
Construction of Emergency Medical Center, Lanchkhuti Municipality	Completed	09.2017	06.2018	Social/Public infrastructure	Municipality	Guria	Tender Url

PROJECT NAME	PROJECT STATUS/CONSTRUCTION COMMENCEMENT	START OF CONSTRUCTION	END OF CONSTRUCTION	CATEGORY	IMPLEMENTING AUTHORITY	REGION	TENDER URL
Arrangement of waste catchers on the river Supsa, Lanchkhuti municipality	Completed	10.2017	06.2018		Municipality	Guria	
Rehabilitation of outdoor power supply system in Bakhmaro, Chokhatauri municipality	Ongoing	05.2018	02.2019	Social/Public infrastructure	Municipal Development Fund of Georgia	Guria	Tender Url
Construction of Grigoleti-Kobuleti road section	Construction Commencement: 2018	08.2018	08.2020	Construction of vehicle roads/bridges	Roads Department of Georgia	Guria	
Closure of the existing landfill, Chokhatauri	Construction Commencement: 2020	03.2020	06.2020	Closure of the existing landfill	Solid Waste Management Company Of Georgia	Guria	
Closure of the existing landfill, Ozurgeti	Construction Commencement: 2020	03.2020	08.2020	Closure of the existing landfill	Solid Waste Management Company Of Georgia	Guria	

Page Url
[Click Here](#)