



Information uploaded on the web-page applies to the projects planned through 2017 - 2020 and  
may be corrected without prior notification



| PROJECT NAME  | PROJECT STATUS/CONSTRUCTION COMMENCEMENT | START OF CONSTRUCTION | END OF CONSTRUCTION | CATEGORY                                | IMPLEMENTING AUTHORITY | REGION | TENDER URL |
|---|--|-----------------------|---------------------|---|------------------------|--------|------------|
| Rehabilitation of Supsa-Guliani road, Lanchkhuti municipality                                   | Ongoing                                  | 07.2015               | 11.2017             | Rehabilitation of vehicle roads/bridges | Municipality           | Guria  | Tender Url |
| Accomplishment of Lanchkhuti town center, Lanchkhuti municipality                               | Ongoing                                  | 12.2015               | 10.2017             | Accomplishment                          | Municipality           | Guria  | Tender Url |
| Arrangement of asphalt pavement on the road to Ninoshvili house museum, Lanchkhuti municipality | Completed                                | 05.2016               | 08.2017             | Rehabilitation of vehicle roads/bridges | Municipality           | Guria  | Tender Url |
| Construction of kindergarten in Lesi administrative unit, Lanchkhuti municipality               | Completed                                | 05.2016               | 09.2017             | Social/Public infrastructure            | Municipality           | Guria  | Tender Url |

| PROJECT NAME  | PROJECT STATUS/CONSTRUCTION COMMENCEMENT | START OF CONSTRUCTION | END OF CONSTRUCTION | CATEGORY  | IMPLEMENTING AUTHORITY | REGION | TENDER URL |
|---|--|-----------------------|---------------------|---|------------------------|--------|------------|
| Construction of kindergarten in Nigoiti administrative unit, Lanchkhuti municipality                          | Completed                                | 05.2016               | 09.2017             | Social/Public infrastructure                            | Municipality           | Guria  | Tender Url |
| Rehabilitation of kindergarten in Shukhuti administrative unit, Lanchkhuti municipality                       | Completed                                | 05.2016               | 09.2017             | Social/Public infrastructure                            | Municipality           | Guria  | Tender Url |
| Construction of water supply system of Gomismta resort, Ozurgeti municipality                                 | Completed                                | 08.2016               | 12.2017             | Construction/Rehabilitation of Water Supply System      | Municipality           | Guria  | Tender Url |
| Rehabilitation of culture house in village Dzimiti, Ozurgeti municipality                                     | Completed                                | 03.2017               | 07.2017             | Cultural heritage monuments and adjacent infrastructure | Municipality           | Guria  | Tender Url |
| Rehabilitation works of damaged roads in town Ozurgeti, Ozurgeti municipality                                 | Construction Commencement: 2017          | 03.2017               | 12.2017             | Rehabilitation of vehicle roads/bridges                 | Municipality           | Guria  |            |
| Arrangement of reinforced concrete drainage channels on 5 streets in town Lanchkhuti, Lanchkhuti municipality | Construction Commencement: 2017          | 03.2017               | 12.2017             | Drainage systems  | Municipality           | Guria  |            |
| Arrangement of asphalt-concrete cover on 6 streets in town Lanchkhuti, Lanchkhuti municipality                | Construction Commencement: 2017          | 03.2017               | 12.2017             | Rehabilitation of vehicle roads/bridges                 | Municipality           | Guria  |            |
| Arrangement of asphalt pavement on the road to Ninoshvili house museum, Lanchkhuti municipality               | Construction Commencement: 2017          | 03.2017               | 12.2017             | Rehabilitation of vehicle roads/bridges                 | Municipality           | Guria  |            |

| PROJECT NAME   | PROJECT STATUS/CONSTRUCTION COMMENCEMENT | START OF CONSTRUCTION | END OF CONSTRUCTION | CATEGORY  | IMPLEMENTING AUTHORITY                    | REGION | TENDER URL |
|--|--|-----------------------|---------------------|---|---|--------|------------|
| Rehabilitation of irrigation system headwork of village Likhauri, Ozurgeti municipality  | Completed                                | 04.2017               | 08.2017             | Construction/Rehabilitation of Water Supply System      | Municipality                              | Guria  | Tender Url |
| Closure of the existing landfill, Lanchkhuti   | Construction Commencement: 2017          | 04.2017               | 06.2017             | Closure of the existing landfill                        | Solid Waste Management Company Of Georgia | Guria  |            |
| Rehabilitation of culture house in village Amagleba, Chokhatauri municipality  | Ongoing                                  | 05.2017               | 10.2017             | Cultural heritage monuments and adjacent infrastructure | Municipality                              | Guria  | Tender Url |
| Rehabilitation of old administrative building in village Zomleti in order to allocate kindergarten, library and youth center, Chokhatauri municipality | Completed                                | 05.2017               | 08.2017             | Cultural heritage monuments and adjacent infrastructure | Municipality                              | Guria  | Tender Url |
| Rehabilitation of village Vakijvari (Pampaleti) - village Mtispiri motor road, Ozurgeti municipality   | Ongoing                                  | 05.2017               | 10.2017             | Rehabilitation of vehicle roads/bridges                 | Municipality                              | Guria  | Tender Url |
| Arrangement of the square in village Shuapartskhma, Chokhatauri municipality   | Completed                                | 06.2017               | 09.2017             | Accomplishment  | Municipality                              | Guria  | Tender Url |
| Construction of Varlam Simonishvili ethnography museum in village Shemokmedi, Ozurgeti municipality  | Ongoing                                  | 06.2017               | 10.2017             | Cultural heritage monuments and adjacent infrastructure | Municipality                              | Guria  | Tender Url |
| Rehabilitation of village Gagma Dvabzu - village Bakhvi motor road, Ozurgeti municipality  | Ongoing                                  | 06.2017               | 10.2017             | Rehabilitation of vehicle roads/bridges                 | Municipality                              | Guria  | Tender Url |

| PROJECT NAME  | PROJECT STATUS/CONSTRUCTION COMMENCEMENT | START OF CONSTRUCTION | END OF CONSTRUCTION | CATEGORY                                | IMPLEMENTING AUTHORITY | REGION | TENDER URL |
|---|--|-----------------------|---------------------|---|------------------------|--------|------------|
| Arrangement of asphalt-concrete cover on the road connecting village Bokhvauri - village Shemokmedi, Ozurgeti municipality  | Ongoing                                  | 06.2017               | 10.2017             | Rehabilitation of vehicle roads/bridges | Municipality           | Guria  | Tender Url |
| Rehabilitation of village Ozurgeti - village Gurianti motor road, Ozurgeti municipality   | Ongoing                                  | 06.2017               | 10.2017             | Rehabilitation of vehicle roads/bridges | Municipality           | Guria  | Tender Url |
| Rehabilitation of village Nagomari motor road, Ozurgeti municipality  | Ongoing                                  | 06.2017               | 10.2017             | Rehabilitation of vehicle roads/bridges | Municipality           | Guria  | Tender Url |
| Rehabilitation works of arranging asphalt-concrete on 6 units of damaged roads in Ozurgeti city - Batumi, Rustaveli (up to Javakhishvili crossing) Chokhatauri (up to the clinic) Danchenko, Akaki Bakradze (from Agmashenebeli street up to Rustaveli crossing | Ongoing                                  | 06.2017               | 11.2017             | Rehabilitation of vehicle roads/bridges | Municipality           | Guria  | Tender Url |
| Repair works of #4 kindergarten on Niko Nikoladze street, town Ozurgeti   | Ongoing                                  | 06.2017               | 12.2017             | Social/Public infrastructure            | Municipality           | Guria  | Tender Url |
| Rehabilitation of internal roads in Chibati and Lesi administrative units of Lanchkhuti city, Lanchkhuti municipality   | Completed                                | 06.2017               | 07.2017             | Rehabilitation of vehicle roads/bridges | Municipality           | Guria  | Tender Url |

| PROJECT NAME   | PROJECT STATUS/CONSTRUCTION COMMENCEMENT | START OF CONSTRUCTION | END OF CONSTRUCTION | CATEGORY                                | IMPLEMENTING AUTHORITY | REGION | TENDER URL |
|--|--|-----------------------|---------------------|---|------------------------|--------|------------|
| Rehabilitation of local significance motor road connecting Buknari-kvenobani-Khidistavi villages (partially repair holes with asphalt-concrete, partially arrange asphalt-concrete cover on 6km), Chokhatauri municipality | Completed                                | 07.2017               | 09.2017             | Rehabilitation of vehicle roads/bridges | Municipality           | Guria  | Tender Url |
| Arrangement of asphalt-concrete cover on local significance roads of Sachamiaseri and Zemokheti administrative units, Chokhatauri municipality   | Completed                                | 07.2017               | 09.2017             | Rehabilitation of vehicle roads/bridges | Municipality           | Guria  | Tender Url |
| Arrangement of asphalt-concrete cover on Guria street extension, culverts and concrete stormwater canals in the turnings of Ninoshvili and Guramishvili streets in borough Chokhatauri, Chokhatauri municipality           | Ongoing                                  | 07.2017               | 09.2017             | Rehabilitation of vehicle roads/bridges | Municipality           | Guria  | Tender Url |
| Arrangement of asphalt-concrete cover on Ramishvili and Burchuladze streets of borough Chokhatauri, Chokhatauri municipality   | Completed                                | 07.2017               | 09.2017             | Rehabilitation of vehicle roads/bridges | Municipality           | Guria  | Tender Url |
| Arrangement of asphalt-concrete cover on Dolidze street of borough Chokhatauri, Chokhatauri municipality   | Completed                                | 07.2017               | 09.2017             | Rehabilitation of vehicle roads/bridges | Municipality           | Guria  | Tender Url |

| PROJECT NAME  | PROJECT STATUS/CONSTRUCTION COMMENCEMENT | START OF CONSTRUCTION | END OF CONSTRUCTION | CATEGORY  | IMPLEMENTING AUTHORITY | REGION | TENDER URL |
|---|--|-----------------------|---------------------|---|------------------------|--------|------------|
| Construction of Artem Erkomaishvili singing and chanting museum in village Makvaneti, Ozurgeti municipality   | Ongoing                                  | 07.2017               | 08.2017             | Cultural heritage monuments and adjacent infrastructure | Municipality           | Guria  | Tender Url |
| Arrangement of asphalt concrete cover on local significance roads in Kokhnari and Sachamiaseri administrative units, Chokhatauri municipality       | Ongoing                                  | 07.2017               | 09.2017             | Rehabilitation of vehicle roads/bridges                 | Municipality           | Guria  | Tender Url |
| Arrangement of asphalt concrete cover on local significance roads in Khidistavi and Jvartsma administrative units, Chokhatauri municipality         | Completed                                | 07.2017               | 09.2017             | Rehabilitation of vehicle roads/bridges                 | Municipality           | Guria  | Tender Url |
| Arrangement of asphalt concrete cover on local significance roads in Erketi and Goraberejouli administrative units, Chokhatauri municipality        | Completed                                | 07.2017               | 09.2017             | Rehabilitation of vehicle roads/bridges                 | Municipality           | Guria  | Tender Url |
| Arrangement of asphalt concrete cover on local significance roads in Guturi and Dablatsikhe administrative units, Chokhatauri municipality          | Completed                                | 07.2017               | 09.2017             | Rehabilitation of vehicle roads/bridges                 | Municipality           | Guria  | Tender Url |
| Arrangement of asphalt concrete cover on local significance roads in Shua Amaghleba and Gogolesubani administrative units, Chokhatauri municipality | Completed                                | 07.2017               | 10.2017             | Rehabilitation of vehicle roads/bridges                 | Municipality           | Guria  | Tender Url |

| PROJECT NAME  | PROJECT STATUS/CONSTRUCTION COMMENCEMENT | START OF CONSTRUCTION | END OF CONSTRUCTION | CATEGORY  | IMPLEMENTING AUTHORITY                | REGION | TENDER URL |
|---|--|-----------------------|---------------------|---|---------------------------------------|--------|------------|
| Construction of Samtredia-Grigoleti section of E-60 highway (LOT III)   | Ongoing                                  | 07.2017               | 11.2019             | Construction of vehicle roads/bridges                   | Roads Department of Georgia           | Guria  |            |
| Drinking water supply system arrangement in borough Laituri, Ozurgeti municipality  | Ongoing                                  | 07.2017               | 11.2018             | Construction/Rehabilitation of Water Supply System      | Municipal Development Fund of Georgia | Guria  |            |
| Rehabilitation of kindergarten in village Basileti, Chokhatauri municipality  | Ongoing                                  | 08.2017               | 11.2017             | Social/Public infrastructure                            | Municipality                          | Guria  | Tender Url |
| Construction of kindergarten in village Bukistsikhe, Chokhatauri municipality   | Ongoing                                  | 08.2017               | 12.2017             | Social/Public infrastructure                            | Municipality                          | Guria  | Tender Url |
| Rehabilitation of old administrative building in village Vani in order to allocate library and youth center and completion of rehabilitation of former administrative building damaged by the fire in village Goraberejouli, Chokhatauri municipality | Ongoing                                  | 08.2017               | 11.2017             | Cultural heritage monuments and adjacent infrastructure | Municipality                          | Guria  | Tender Url |
| Town improvement works in borough Chokhatauri, Chokhatauri municipality   | Ongoing                                  | 08.2017               | 10.2017             | Accomplishment  | Municipality                          | Guria  | Tender Url |
| NPLE Sports Center, repair works of Gvimbalaurei wrestling hall, Lanchkhuti Municipality  | Ongoing                                  | 08.2017               | 10.2017             | Social/Public infrastructure                            | Municipality                          | Guria  | Tender Url |

| PROJECT NAME  | PROJECT STATUS/CONSTRUCTION COMMENCEMENT | START OF CONSTRUCTION | END OF CONSTRUCTION | CATEGORY                                | IMPLEMENTING AUTHORITY | REGION | TENDER URL |
|---|--|-----------------------|---------------------|---|------------------------|--------|------------|
| Arrangement of asphalt-concrete cover on 5 streets of Lanchkhuti municipality administrative units (Dumbadze street, Muskhelishvili street, stalini street, Urushadze street, Sameba street), Lanchkhuti Municipality | Completed                                | 08.2017               | 10.2017             | Rehabilitation of vehicle roads/bridges | Municipality           | Guria  | Tender Url |
| Arrangement of the bridge in Nigvziani administrative unit, Lanchkhuti municipality   | Ongoing                                  | 08.2017               | 12.2017             | Rehabilitation of vehicle roads/bridges | Municipality           | Guria  | Tender Url |
| Arrangement of 20m long bridge in Jurukveti administrative unit, Lanchkhuti municipality  | Ongoing                                  | 08.2017               | 12.2017             | Rehabilitation of vehicle roads/bridges | Municipality           | Guria  | Tender Url |
| Restoration of the damaged bridge in Jurukveti administrative unit, Lanchkhuti municipality   | Ongoing                                  | 08.2017               | 12.2017             | Rehabilitation of vehicle roads/bridges | Municipality           | Guria  | Tender Url |
| Restoration of the damaged bridge #3 in Jurukveti administrative unit, Lanchkhuti municipality  | Ongoing                                  | 08.2017               | 12.2017             | Rehabilitation of vehicle roads/bridges | Municipality           | Guria  | Tender Url |
| Arrangement of the bridge in Lesi administrative unit, Lanchkhuti municipality  | Ongoing                                  | 08.2017               | 12.2017             | Rehabilitation of vehicle roads/bridges | Municipality           | Guria  | Tender Url |
| Arrangement of asphalt concrete cover on local significance roads in Nabeghlavi, Khevi and Zoti administrative units, Chokhatauri municipality  | Completed                                | 08.2017               | 10.2017             | Rehabilitation of vehicle roads/bridges | Municipality           | Guria  | Tender Url |



| PROJECT NAME   | PROJECT STATUS/CONSTRUCTION COMMENCEMENT | START OF CONSTRUCTION | END OF CONSTRUCTION | CATEGORY                                | IMPLEMENTING AUTHORITY                    | REGION | TENDER URL |
|--|--|-----------------------|---------------------|---|---|--------|------------|
| Arrangement of asphalt concrete cover on local significance roads in Partskhma administrative unit, Chokhatauri municipality | Ongoing                                  | 08.2017               | 10.2017             | Rehabilitation of vehicle roads/bridges | Municipality                              | Guria  | Tender Url |
| Rehabilitation of the motor road connecting villages Tsitelmta - Makvaneti, Ozurgeti municipality                            | Ongoing                                  | 09.2017               | 05.2018             | Rehabilitation of vehicle roads/bridges | Municipality                              | Guria  | Tender Url |
| Construction of Emergency Medical Center, Lanchkhuti Municipality  | Ongoing                                  | 09.2017               | 12.2017             | Social/Public infrastructure            | Municipality                              | Guria  | Tender Url |
| Construction of the emergency center building on Kostava Street in borough Chokhatauri, Chokhatauri municipality             | Ongoing                                  | 09.2017               | 12.2017             | Social/Public infrastructure            | Municipality                              | Guria  | Tender Url |
| Arrangement of waste catchers on the river Supsa, Lanchkhuti municipality  | Construction Commencement: 2017          | 11.2017               | 11.2017             |   | Municipality                              | Guria  |            |
| Restoration of the bridge on the road connecting Atsana-Aketi, Lanchkhuti municipality                                       | Construction Commencement: 2017          | 11.2017               | 12.2017             | Rehabilitation of vehicle roads/bridges | Municipality                              | Guria  | Tender Url |
| Construction of Grigoleti-Choloki road section   | Construction Commencement: 2018          | 05.2018               | 05.2020             | Construction of vehicle roads/bridges   | Roads Department of Georgia               | Guria  |            |
| Closure of the existing landfill, Chokhatauri  | Construction Commencement: 2018          | 09.2018               | 12.2018             | Closure of the existing landfill        | Solid Waste Management Company Of Georgia | Guria  |            |

| <b>PROJECT NAME</b>                        | <b>PROJECT STATUS/CONSTRUCTION COMMENCEMENT</b> | <b>START OF CONSTRUCTION</b> | <b>END OF CONSTRUCTION</b> | <b>CATEGORY</b>                  | <b>IMPLEMENTING AUTHORITY</b>             | <b>REGION</b> | <b>TENDER URL</b> |
|--|---|------------------------------|----------------------------|----------------------------------|---|---------------|-------------------|
| Closure of the existing landfill, Ozurgeti | Construction Commencement: 2018                 | 09.2018                      | 12.2018                    | Closure of the existing landfill | Solid Waste Management Company Of Georgia | Guria         |                   |

Page Url  
[Click Here](#)